CMRS Status Summary — June 2002

Company

Issues

Alltel
(5/2002)

25 - Complete

Albemarle, Carroll, Charlottesville, Chesapeake,
Chesterfield, Danville, Galax, Grayson, Hampton,
Hanover, Henrico, Henry, James City, Lynchburg,
Martinsville, Newport News, Norfolk, Pittsylvania,
Portsmouth, Powhatan, Richmond, Suffolk, VA Beach,
Williamsburg & York.

5 -> 6 months

o PSAP Issue - Bedford (PSAP CPE), Culpeper (wants
NCAS only) & Washington (awaiting maps from
PSAP)

20 - <6 months

Amelia, Bristol, Brunswick, Charles City, Colonial
Heights, Dinwiddie, Emporia, Franklin, Gloucester,
Goochland, Isle of Wight, Lunenburg, Mecklenburg, New
Kent, Nottoway, Petersburg, Prince George,
Southampton, Surry and Sussex.

Phase Il

Reports Phase Il deployment for 4" quarter 2002.

AT&T
(4/2002)

5 - Complete

Alexandria, Arlington, Fairfax, Loudoun & Prince William

1 -> 6 months

Stafford County

Phase Il

In negotiations with FCC on Consent Decree

Cingular
(5/2002)

14 - Complete

Arlington, Accomack, Alexandria, Bristol, Clarke,
Culpeper, Fairfax County, Fauquier, Frederick, Loudoun,
Northampton, Orange, Prince William, Washington &
Winchester.

7 - > 6 months

o LEC Issues - Westmoreland (Trunks)

e PSAP lIssue - King George (PSAP Trunks), Lancaster
(Trunks), Louisa (CPE Upgrade), Shenandoah (CPE
Upgrade), Spotsylvania (PSAP did not order trunks),
Stafford (Requested Delay to 5/02, was 3/02) &
Warren (Trunks)

4 - < 6 months

Page & Smyth

Phase Il

Reports Phase Il deployment in mid 2002.

Nextel
(5/2002)

13 - Complete

Chesapeake, Chesterfield, Hampton, Hanover, Henrico,
Isle of Wight, James City, Newport News, Norfolk,
Portsmouth, Prince William, Suffolk, VA Beach, & York

12 - > 6 months

e CPE Issues - Gloucester, Dinwiddie, Hopewell, New
Kent, Petersburg & Stafford

e In progress - Sussex

¢ Pending implementation - Emporia (TBD, was 5/02),
Fauquier (7/02), Powhatan (7/02, was 5/02),
Richmond (TBD was 12/01), Seuthampton{5/02);
Spotsylvania (7/02) & Williamsburg (7/02, was 2/02)

7 - < 6 months

Colonial Heights, Goochland, Greensville, Prince George,
Surry and Warren

Phase Il

Reports Phase Il deployment 10/02 (waiver).

Nextel
Partners
(5/2002)

2 - Completed

Albemarle, Charlottesville

4 - > 6 months

e Trunk Issue - Roanoke (6/02, was 12/01) & Roanoke
County (6/02, was 1/02) & Salem (6/02 was 3/02)

e CAS Issue — Frederick & Winchester

e PSAP Issue — Radford (PSAP Moving)

5 - <6 months

Botetourt (1/03), Lynchburg, Montgomery (PSAP Move-
5/02), Rockbridge (6/02) & Washington (4/02)

Phase Il

Reports Phase Il deployment 10/02 (waiver).
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NTelos
(5/2002)

34 - Complete

Albemarle, Charlottesville, Chesapeake, Chesterfield,
Clarke, Danville, Frederick, Hampton, Hanover,
Harrisonburg, Henrico, Henry, Isle of Wight, James City,
Lexington, Lynchburg, Martinsville, Newport News,
Norfolk, Orange, Pittsylvania, Portsmouth, Powhatan,
Richmond, Roanoke, Roanoke County, Rockbridge,
Rockingham, Salem, Shenandoah, Suffolk, VA Beach,
Williamsburg, Winchester & York.

9 - > 6 months

o PSAP lIssues - Bedford (PSAP CPE), Louisa (PSAP
CPE-6/02), Petersburg (PSAP Trunks), Pulaski (CPE,
7/02) & Radford (PSAP Trunks)

¢ Pending Implementation - Blacksburg (6/02, was 1/02,
Switch Issue), Christiansburg (6/02, was 1/02, Switch
Issue), Franklin County (6/02), Hopewell (6/02),
Montgomery (6/02, was 1/02, Switch issue),

3 - <6 months

¢ Others — Botetourt (1/03), Fredericksburg (6/02),
Pulaski (7/02) & Spotsylvania (6/02)

Phase Il

Reports Phase Il deployment beginning in 3" quarter of
2002.

Sprint PCS
(5/2002)

13 - Complete

Chesapeake, Chesterfield, Hampton, Hanover, Henrico,
James City, Isle of Wight, Newport News, Norfolk,
Portsmouth, Powhatan, Richmond, Suffolk, VA Beach,
Williamsburg, York.

9 - > 6 months

e Lucent Switch Issue (6/02, was 2/02) - Alexandria,
Arlington, Culpeper, Fairfax, Fauquier, Hopewell,
Loudoun (7/02), Prince William (8/02), Stafford &
Winchester.

e PSAP Issues — Louisa (6/02)

¢ Pending Implementation - Charles City (7/02, was
4/02), Dinwiddie (6/02, was 4/02), Emporia (6/02, was
3/02), Fredericksburg (6/02), Gloucester (7/02, was
4/02), New Kent (7/02, was 3/02), Petersburg (8/02,
was 4/02), Southampton (8/02, was 4/02),
Spotsylvania (8/02), Surry (6/02, was 4/02), Warren
(6/02, was 4/02)

7 - < 6 months

Amelia (10/02), Brunswick (10/02), Colonial Heights
(9/02), Farmville (8/02), Goochland (8/02), Greensville
(9/02), Nottoway (8/02), Prince George (8/02, was 6/02)
& Sussex (6/02, was 5/02)

Phase Il

6/02 deployment - Alexandria, Arlington, Fairfax,
Loudoun, Prince William

6/02 deployment - Chesterfield, Richmond, Winchester
7/02 deployment - Hampton, Norfolk, Portsmouth, VA
Beach

8/02 deployment - Newport News, Suffolk

9/02 deployment - Henrico, York, James City, York

Triton/Suncom
(5/2002)

27 - Complete

Accomack, Albemarle, Charlottesville, Chesapeake,
Chesterfield, Clarke, Frederick, Hampton, Hanover,
Harrisonburg, Henrico, Henry, Isle of Wight, James City,
Lynchburg, Martinsville, Newport News, Norfolk,
Northampton, Portsmouth, Powhatan, Richmond,
Rockingham, Suffolk, VA Beach, Williamsburg & York.
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20 - > 6 months

e PSAP Issues - Bedford (PSAP CPE), Dinwiddie
(CPE), Gloucester (SALI), New Kent (CPE) &
Southampton

o Working to Implement - Montgomery (7/02, was 2/02),
Petersburg (7/02), Pittsylvania {5/02,-was-2/02),
Pulaski, Radford (7/02), Rockbridge (7/02, was 2/02)
& Stafford

¢ Pending Implementation - Danville (5/02), Emporia
(6/02), Franklin (6/02), Hopewell (6/02, was 4/02),
Orange (6/02, was 4/02), Roanoke (6/02), Roanoke
County (6/02), Salem (6/02), Warren (6/02, was 5/02),
Winchester (6/02, was 4/02)

14 - < 6 months

Amelia, Botetourt (1/03), Colonial Heights, Fluvanna,
Fredericksburg, Goochland, Louisa, Mecklenburg,
Nottoway, Prince George, Smyth, Surry; Sussex,
Vinton, Washington & West Point.

Phase I Not reported
U.S. Cellular 5 - Complete Albemarle, Charlottesville, Henry, Lynchburg, &
(5/2002) Martinsville
8 - > 6 months e Trunk Issue — Twin County
¢ Ready to test — Bedford, Patrick
¢ Drive Testing — Christiansburg, Franklin County,
Roanoke, Roanoke County, Rockbridge & Salem.
0 - <6 months Greene, Smyth, Vinton
Phase I Not reported
Verizon 25 - Completed Accomack, Alexandria, Arlington, Chesapeake,
Wireless Chesterfield, Danville, Fairfax, Fauquier, Hampton,
(4/2002) Hanover, Henrico, James City, Loudoun, Newport News,

Norfolk, Northampton, Pittsylvania, Portsmouth,
Powhatan, Richmond, Shenandoah, Suffolk, VA Beach,
Williamsburg & York.

27 - > 6 months

o PSAP Issue - Gloucester (SALI)

¢ Working - Carroll County (6/02), Bedford (6/02, was
5/02), Emporia (6/02, was 5/02), Louisa (6/02),
Spotsylvania (6/02), and Stafford (6/02)

¢ Pending Implementation - Charles City (6/02, was
5/02), Charlotte County (6/02, was 5/02),
Christiansburg (6/02, was 5/02), Dinwiddie (6/02, was
5/02), Franklin (6/02, was 5/02), Greensville (6/02,
was 5/02), Hopewell (6/02, was 5/02), Isle of Wight
(6/02, was 5/02), Middlesex (6/02, was 5/02),
Montgomery (6/02, was 5/02), New Kent (6/02, was
5/02), Orange (6/02, was 2/02), Patrick (5/02),
Petersburg (6/02, was 5/02), Prince William (6/02, was
1/02), Pulaski (6/02, was 5/02), Roanoke (6/02, was
5/02), Roanoke County (6/02, was 5/02), Rockbridge
(6/02, was 1/02), Southampton (6/02, was 5/02),
Sussex (6/02, was 5/02), Washington (7/02, was
1/02) & Westmoreland (6/02, was 5/02)

9 - < 6 months

Bristol (7/02), Farmville, Fredericksburg, Lancaster
(6/02), Lunenburg, Mecklenburg, Prince George,

Phase Il

Deployed — Hampton, Suffolk & York

Planned - 6/02 - Chesapeake, James City, Newport
News, Norfolk, Portsmouth, VA Beach

7/02 - Accomack, Alexandria, Arlington, Fairfax, Henrico,
Loudoun, Northampton, Prince William & Richmond
9/02 - Chesterfield, Frederick, Roanoke & Roanoke
County
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Virginia 2 - > 6 months Pending Implementation - Harrisonburg & Rockingham —
Cellular agreement issue with Verizon (no change)

(5/2002)

VoiceStream 0 - Completed

(5/2002) 10 - > 6 months Albemarle, Alexandria, Arlington, Charlottesville, Fairfax,

Fauquier, Loudoun, Prince William, Stafford &
Warrenton (all planned by end of 6/02 was 1/02)

0 - < 6 months

**Note: New market will roll out with Phase |.
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